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1. Subject Identification 

NAME  Project Management CODE S190M016 

DEGREE Master  CENTER 
School of Economics and 

Business 

TYPE Compulsory E.C.T.S. 6 

PERIOD Semester LANGUAGE English  

COORDINATOR LECTURER PNONE/EMAIL ADDRESS 

Ruta Ciutiene ruta.ciutiene@ktu.lt 

Laisves av.55, Kaunas, 

Lithuania 

 

OTHER LECTURERS PHONE/EMAIL ADDRESS 

Vytautas Stankevicius Vytautas.stankevicius@ktu.lt  
Laisves av.55, Kaunas, 

Lithuania 

 

 

2. Context Degree  

Project Management course (6 ECTS) is a part of the Applied Physics degree. Other related subjects are 

Engineering Projects Management; Strategic Project Management; Risk and Quality Management in Projects. . 

The subject is compulsory and is taught during the second semester of the first year of the Degree in Applied 

Physics. 

It has 6 ECTS credits, which represent a total of 160 hours, 24 on-campus activities hours and 136 self-study 

hours. 

3. Requirements 

To take this course, it is recommended to have successfully acquired the learning objectives established in the 

basic subjects of Economics and management study programs (E.g. Management, Planning, Quality 

Management and others) 
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4. Competencies and Learning Outcomes 

Project Management Course (module) Learning Outcomes:  

№. Learning Outcomes 

1 Have contemporary knowledge about projects management theories 

2 Are able to identify problems need to use project management methods 

3 Know project initation processes 

4 Is able to designe project charter 

5 Has competence in application project monitoring, control and regulation methods 

6 Have competence to select methods of project risk management 

7 Have competence to select methods of project quality management 

8 Are able to manage project team 

9 Have knowledge in project portfolio designe 

10 Know modern project management tendencies 

5. Syllabus 

№. Sections and themes 

1. Projects in contemporary organization startegy 

2. Project's and their management enviroment  

2.1 Conception of a "Project" 

2.2 Conception of a "Project management" 

3. Project management processes and knowledge areas 

3.1 Project management processes  

3.2 Project quality management 

3.3 Project risk management 

3.4 Project human resource management 

3.5 Project portfolio and programmmes management  

3.6 Project management communication systems 



   
№. Sections and themes 

4. Project management problems and perspectives 

4.1 International projects management 

4.2 Project management perspectives 

 

6. Working plan and methodology 

The main course topics and assignments are: 

Content (topics) Study 

week 

Meetings/lectures Assignments 

1. PROJECTS IN CONTEMPORARY 

ORGANIZATION STRATEGY 

   

1.1. Why do we need projects 1 week 

 
29/09 Monday 14.00-14.45 

hour CET 

 

1.2. Projects and strategy  

2. PROJECT'S AND THEIR 

MANAGEMENT ENVIROMENT 

2 week 06/10 Monday 14.00-14.45 

hour CET 

Famous 

projects in my 

country 
2.1. Project conception 

2.2. Project management conception 

 

3. PROJECT MANAGEMENT 

PROCESSES AND KNOWLEDGE 

AREAS 

   

3.1. Project management processes: Initiation 3 week 13/10 Monday 14.00-14.45 

hour CET 

Tree of 

problems 

3.2. Project management processes: Planing Problems 

evaluation 

Project 

stakeholders 

3.3. Project management processes: Execution  4  week 20/10 Monday 14.00-14.45 

hour CET 

Project chart: 

the main aim, 

WBS, results, 

time planning, 

budget. 

Mid-term exam (Test) 5  week 27/10 Monday 14.00-14.45 

hour CET 

 

3.4. Project management processes: Monitoring 

and controling.  

3.5. Project management processes: Closing 

3.6. Quality management in projects 

6 week 

 
03/11 Monday 14.00-14.45 

hour CET 

Online Test (restricted time) 

 

Project chart: 

the main aim, 

WBS, results, 

time planning, 

budget. 

Quality plan 

3.7. Risk management in projects 7 week 

 
17/11 Monday 14.00-14.45 

hour CET 

Risk 
identification 
Matrix of 

responsibilities 

3.8. Project HR mangement 

4. PROJECT MANAGEMENT 

PROBLEMS AND PERSPECTIVES 

8  week 01/12 Monday 14.00-14.45 

hour CET 

Project 

presentation 

4.1. International projects management  



   
4.2.  Project portfolio management 

Examination 9  week  15/12 Monday 14.00-14.45 

hour CET 

 

 

Students will carry out face-to-face and self-study works and teachers will supervise these activities. 

Teaching activities will be of one of these types: 

 Lectures, where to establish fundamental contents and where the student will be guide for their self-
study activities. 

 Workshops and seminars, to drive the student through active and collaborative learning, integrating 
lectures and virtual campus work. 

 Evaluation Sessions, examinations will be carried on in order to assess student acquisition of knowledge. 

 

7. Learning material 

 scientific literature;  

 literature review presentation; 

 video lectures and online consultations in virtual learning environment;  

 practical tasks and  group work;  

 discussion forums;  

 case analysis; 

 additional interesting and useful literature; 

 

8. Methodology 

The student will have access to the following contents: 

1. Learning Guide: For Project Management . It describes the basic theoretical elements that will be dealt 
with in the online lectures. 

2. Learning Objects: Basically, the learning objects are the contents of the guide, along with some 
additional elements (videos, audio, etc.) and the self-assessment tools. These objects will be available in 
the Virtual Campus. 

3. Additional books and readings: These are references to other additional learning contents that expand 
those of the Guide and the Learning Objects.  

The working method of this subject is described below: 

1. The student has to revise theoretical material before a theoretical lecture on line.  
2. During on line lecture theoretical issues will be discussed. The student has to participate actively in 

discussion, share experience and analyse practical examples.  
3. All lectures are related and aligned with practical task. Practical task “Project” will be prepared in teams.   
4. List of additional readings is provided.  
5. One week before mid-term exam and final exam the student will be able to make self-assessment tests 

on the Virtual Campus.  
6. Completed practical task “Project” has to be submitted and presented on line one week before exam.  



   
9. Learning Assessment  

Schedule of individual work tasks and their influence on final grade 
 

 
№. of syllabus Influence on grade, % 

Week of task 

presentation 

Literature reviewing/ presentation 

(individual work) 
1-2 20 2 

Mid term exam 1-3.3 20 5 

Group Work 2-6 30 4,6,7,8  

Exam 3.4-4.2. 20 9 

Total: - 100  
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